RESOLUTION OF THE TRANSPORTATION PERMIT EFFICIENCY AND
ACCOUNTABILITY COMMITTEE (TPEAC)

March 20, 2002

TPEAC RESOLUTION
FOR A ONE-STOP PERMITTING PROCESS NUMBER 8

Engrossed Senate Bill 6188 of 2001 formed the Transportation Permit
Efficiency and Accountability Committee. It is the intent of this
resolution to specify a one-stop permitting process for transportation
projects under the jurisdictional management of the W gton State
Department of Transportation. Changes and adju @ are likely to

occur to the proposed process; however, it is d that TPEAC
agree on this process so that a one-stop ;Mégc%% mplemented

RESOLUTION FOR APPROVTPE@]GD
The o @gp perwﬁ@ process provides an efficient and
|

effective met éﬁ ate transportation permitting in the

state of Washin e one-stop process, herein attached, provides
for creation of an Inter-disciplinary Team (ID) proposal to coordinate

the preparation and issuance of permits respective of each permitting
agencies mandates and statutory requirements. The one-stop process

attached is herein adopted by

ADOPTED, One stop permitting process by the TPEAC (March 20,
2002).

Senator Dan Swecker, committee chairman
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Definitions

Unified Permit Application: a binder which contains all the permit applications and
supporting documents for a project, and is maintained by WSDOT.

Unified Permit Document: a binder which contains all the permit applications,
supporting documents, and issued permits for a project, and is maintained by WSDOT.

One Stop Permitting

Stepl. Project Definition / Interdisciplinary Teams

Appropriate agencies will be contacted at the time of Project Definiti g( the formation
of Interdisciplinary (ID) Teams for projects not covered by pro ic permits. 1D
Teams of WSDOT, permitting/resource agency, affect ibes/and private or public
sector discipline experts (including engineers) will ed ﬁvened to: define
the project’s impacts; elicit input from the ag others forithe level of detail,

itigation and conditions
for the permit; set a master timeline/a 0 C e; . af ress agency resource needs,

an
construction, in g@ﬂ

The ID Team will dev ?@ harter to address such items as permitting and meeting
schedules, communication protocol, and other coordination issues. The time period for

Step 1 could range from one meeting to in excess of one year, depending upon the
complexity of the project.

Definition into Desi

& [ (d
espond to design and construction changes.

Step 2. Draft Unified Permit Application (WSDOT Prepared)

This collaborative effort would then be reflected in a unified permit application drafted
by WSDOT and submitted to the agencies for simultaneous review and concurrence.

Step 3.

The unified permit application will be submitted to the agencies for independent review
and to initiate public involvement processes in conformity with applicable statutes,
regulations, and policies. Agencies will conduct their public review processes
concurrently, including unified public hearings, to the extent possible. Upon submission
to the agencies, the permit application is a matter of public record and is available for
public review through WSDOT.

Step 4.

The IDT will be reconvened to go over the comments. Each agency will follow their
own procedures and work with the applicant to revise the permit application.



